COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 05/ 2016

ESTI MATE SUMVARY 09: 20: 58
CONTI D C19405 ESTI MATE NO 0003 FI NL SPEC YR 2005
PCN: 19405- BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 38.0 DAYS TI VE ALLOW 38 WORK DAYS
US 40 Guardrail Repl acement PERCENT TIME:  100. 00 ORI G TI ME ALLOW 38 WORK DAYS
PRQJECT NO FSA 0404- 053
US 40 GUARDRAI L REPLACEMENT
NAVE OF RQAD: Us 40
PRQIECT COUNTI ES: JEFFERSON, REG ON 1
CONTRACTOR:
| DEAL FENCI NG CORPCRATI ON PAY PERI OD ENDI NG 10/ 05/ 2016 DATE TI ME STARTED 01/20/ 2014
5795 | DEAL DRI VE DATE LET 09/ 05/ 2013 DATE WORK BEGAN 01/ 20/ 2014
DATE AWARDED 09/11/2013 DATE TI ME STOPPED 03/ 05/ 2015
DATE CONTRACT EXECUTED 10/ 01/ 2013 DATE ACCEPTED 03/ 05/ 2015
ER E CO 80516 (303) 962- 8100 DATE NOTI CE TO PROCEED 01/ 20/ 2014
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI: $ 372, 470. 53 PARTI Cl PATI NG $ 450. 00 $ 0.00
AWARD PRQIECT AMT: $ 399, 499. 99 NON- PARTI Cl PATI NG 372,020.53 373.66
PERCENT COVPLETE: 100. 00% TOTAL EARNI NGS 372, 470. 53 373. 66
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0.00 0. 00
GROSS EARNI NGS 372, 470. 53 373.66
TOTAL CLAI VB $ 0.00 RETAI NAGE 0.00 5, 992. 50
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 372, 470. 53 6, 366. 16
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0. 00 0.00
AVOUNT DUE 372, 470.53 6, 366. 16
OTHER ADJUSTMVENTS 0.00 0.00
PAYMENT DUE $ 6, 366. 16

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:
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CONTI D C19405 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 19405-BI D ESTI MATE RUN 10/ 05/ 2016
PRQJECT: FSA 0404- 053 ESTI MATE NO 0003 09: 20: 58
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0045 208-00107 Renoval of Trash 0. 000 0. 000
HOUR 0. 000 0. 00
127. 50000 0. 000 0. 00
0050 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 0. 000 0. 000
TON 0. 000 0. 00
536. 75000 0. 000 0. 00
0055 606- 00301 Quardrail Type 3 (6-3 Post Spacing) 10, 370. 000 10, 370. 000
LF 0. 000 0. 00
15. 70000 10, 370. 000 162, 809. 00
0060 606- 01385 Transition Type 3J 0. 000 0. 000
EACH 0. 000 0. 00
610. 00000 0. 000 0. 00
0065 606- 01390 End Anchorage Type 3K 0. 000 0. 000
EACH 0. 000 0. 00
1, 005. 00000 0. 000 0. 00
0070 606-02003 End Anchorage (Nonfl ared) 62. 000 62. 000
EACH 0. 000 0. 00
1, 755. 00000 62. 000 108, 810. 00
0075 626- 00000 *Mobi | i zat i on 1. 000 1. 000
LS 0. 000 0. 00
16, 190. 64000 1. 000 16, 190. 64
0080 626- 01000 Public Information Services 1. 000 1. 000
LS 0. 000 0. 00
1, 900. 00000 1. 000 1, 900. 00
0085 630- 00000 *Fl aggi ng 553. 750 553. 750
HOUR 0. 000 0. 00
30. 30000 553. 750 16, 778. 63
0090 630- 00007 *Traffic Control Inspection 20. 000 20. 000
DAY 0. 000 0. 00
67. 30000 20. 000 1, 346. 00
0095 630-00012 *Traffic Control Managenent 36. 000 36. 000
DAY 0. 000 0. 00
673. 15000 36. 000 24, 233. 40



CONTI D C19405 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 19405- BI D ESTI MATE RUN 10/ 05/ 2016
PRQJECT: FSA 0404- 053 ESTI MATE NO 0003 09: 20: 58
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0100 630-80341 *Construction Traffic Sign (Panel Size A) 2.000 1.800
EACH 0. 200 1.12
5. 60000 2.000 11. 20
0105 630- 80342 *Construction Traffic Sign (Panel Size B) 10. 000 9. 000
EACH 1. 000 5. 60
5. 60000 10. 000 56. 00
0110 630-80355 *Portabl e Message Sign Panel 2.000 1. 800
EACH 0. 200 337.00
1, 685. 00000 2.000 3,370. 00
0115 630-80360 *Dr um Channel i zi ng Devi ce 6. 000 5. 400
EACH 0. 600 26.94
44. 90000 6. 000 269. 40
0120 630-80380 *Traffic Cone 50. 000 45. 000
EACH 5. 000 3.00
0. 60000 50. 000 30. 00
0125 630- 85020 *Mobi | e Attenuator 0. 000 0. 000
EACH 0. 000 0. 00
565. 00000 0. 000 0. 00
0130 700-70010 F/ A Mnor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0135 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0140 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0145 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI  $ 372,020.53 % 373.66 $ 372, 020. 53



COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 5

CONTI D:
PCN: ESTI MATE RUN 10/ 05/ 2016
PRQIECT: ESTI MATE NO 0003 09: 20: 58
CURRENT PREV QTY/ AMOUNT
REF | TEM QUANTI TY/ Qry TH S PERI OD TH S CUMULATI VE
NO. NO. UNI TS QrYy TO DATE PERI OD AVOUNT
UNIT PRI CE
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0150 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
450. 00000 1. 000 450. 00
CAT 0400 CURRENT AMI  $ 450. 00 $ 0.00% 450. 00
PRQIECT TOTAL CURRENT AMI $ 372,470.53 $ 373.66 $ 372,470.53



